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Contract ID: 3891 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 3891 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0014 Pay Period End Date: 09.17.2016 Est Number: 0014 Pay Period End Date: 09.17.2016
Contract Location: Total to Date  Prev to Date This Estimate
HARTINGTON WEST Estimate Type:  PROG Current Contract Amt Total Earnings ~ $3,121,854.70 $1,407,883.85 $1,713,970.85
$3,766,726.12 Stockpiled Materials $48,791.13 $49,065.00 $-273.87
Contractor Original Contract Amt Gross Earnings  $3,170,645.83  $1,456,948.85  $1,713,696.98
ontractor: Date Let 09.03.2015 $3.762.470.13 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION, INC. al ed Z' e Escrow Amount $.00 $.00 $.00
129 E 2ND ST _ Datf; Awar ed : 18-51’22812 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: 14, .
PO BOX 1087 _ 83% Net Earnings  $3,170,645.83 $1,456,948.85 $1,713,696.98
Date Notice for Work to ]
Begin:  11.09.2015 % Time Comp
HASTINGS NE 68902-1087 gin: o 679%  Llquidated Damages $.00 $.00 $.00
Date Work Actually Began: 11.09.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-150.94 $-150.65 $-.29
Bituminous Adj
Surety Co: o A(j. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
CEDAR I .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
31891 000 STP-84-6(106) 084 34.140 42.030 GRAD CULV SEED GDRL BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$150.94 -$150.65 -$.29
Payment  $3,170,494.89 $1,456,798.20 $1,713,696.69
Project Manager District Engineer
Wiebelhaus, Bob 09.21.2016 Davis, Rob 09.23.2016
Construction Engineer Controller
Halstead, Kerri 09.27.2016 Burling, Laurie 09.27.2016
Controller
Burling, Laurie 09.27.2016
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Contract ID: 3891 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 3891 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0014 Pay Period End Date: 09.17.2016 Est Number: 0014 Pay Period End Date: 09.17.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1102.00 6.12 5,266.000 32,227.92
0001 0001 0030.10 15,898.00 1.000 15,898.00 REMOVE ASPHALT SURFACE sy 5,266.000 32,227.92
MOBILIZATION LS 1.000 15,898.00 4,825.864 29,534.29
1.000 15,898.00 106.979 654.71
0.000 0.00 0010 0010 7017.00 1.98 6,219.000 12,313.62
0002 0002 1000.00 445.00 8.000 3,560.00 REMOVE GUARDRAIL LF 6,219.000 12,313.62
LARGE TREE REMOVAL EACH 8.000 3,560.00 6,214.000 12,303.72
2.000 890.00 0.000 0.00
0.000 0.00 o011 0011 L006.00 450.00 20.000 9,000.00
0003 0003 1009.00 4,074.00 1.000 4,074.00 COVER CROP SEEDING ACRE 20.000 9,000.00
GENERAL CLEARING AND GRUBBING LS 1.000 4,074.00 20.000 9,000.00
0.500 2,037.00 0.000 0.00
0.250 101850 0012 0012 L019.13 1.80 4,602.000 8,283.60
0004 0004 1011.00 30.00 187.000 5,610.00 EROSION CONTROL, CLASS 1D SY 4,602.000 8,283.60
WATER MGAL 187.000 5,610.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 L019.21 5.00 2,395.000 11,975.00
0005 0005 1012.00 155.65 20.000 3,113.00 EROSION CONTROL, CLASS 2B SY 2,395.000 11,975.00
RIGHT-OF-WAY MARKERS EACH 20.000 3,113.00 0.000 0.00
19.000 2,957.35 0.000 0.00
0.000 0.00 0014 0014 L019.22 12.00 293.000 3,516.00
0006 0006 1030.00 10.58 12,464.000 131,869.12 EROSION CONTROL, CLASS 2C SY 293.000 3,516.00
EARTHWORK MEASURED IN EMBANKMENT cYy 12,464.000 131,869.12 0.000 0.00
12,308.000 130,218.64 0.000 0.00
11.000 116.38 0015 0015 L022.11 4.00 3,889.000 15,556.00
0007 0007 1031.00 74.80 179.000 13,389.20 FABRIC SILT FENCE-LOW POROSITY LF 3,889.000 15,556.00
ROCK RIPRAP, TYPE B TON 179.000 13,389.20 4,459.000 17,836.00
177.110 13,247.83 0.000 0.00
0.000 0.00 0016 0016 L022.83 5.00 168.000 840.00
0008 0008 1043.50 4.37 208.000 908.96 SILT CHECK, TYPE 2-HIGH LF 168.000 840.00
RIPRAP FILTER FABRIC 5\% 208.000 908.96 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 272,134.42
Current 272,134.42
In place 233,922.83

This Estimate

1,789.59
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Contract ID: 3891 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 3891 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0014 Pay Period End Date: 09.17.2016 Est Number: 0014 Pay Period End Date: 09.17.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4 CULVERTS 0025 0025 4051.01 15.00 279.000 4,185.00
0017 0017 0030.40 12,000.00 1.000 12,000.00 EXCAVATION FOR BOX CULVERTS CY 279.000 4,185.00
MOBILIZATION LS 1.000 12,000.00 279.000 4,185.00
1.000 12,000.00 0.000 0.00
0.000 0.00 0026 0026 4101.06 465.00 110.610 51,433.65
0018 0018 4035.00 195.00 1.000 195.00 CLASS 47B-3000 CONCRETE FOR BOX CY 110.610 51,433.65
REMOVE FLARED-END SECTION EACH 1.000 195,00 CULVERT 110.610 51,433.66
1.000 195.00 0.008 3.72
0.000 0.00 0027 0027 4107.07 1,063.00 2.750 2,923.25
0019 0019 4040.00 235.00 10.000 2,350.00 CLASS 47B-3000 CONCRETE FOR CONCRETE cYy 2.750 2,923.25
REMOVE HEADWALLS FROM CULVERTS EACH 10.000 2,350.00 COLLARS 2.750 2,923.25
10.000 2,350.00 0.000 0.00
0.000 0.00  oo28 0028 4151.00 1.40 8,381.000 11,733.40
0020 0020 4044.00 3,730.00 1.000 3,730.00 REINFORCING STEEL FOR BOX CULVERT LB 8,381.000 11,733.40
PREPARATION OF STRUCTURE EACH 1.000 3,730.00 8,381.000 11,733.40
AT STATION 87492 1.000 3,730.00 0.000 0.00
0.000 0.00 0029 0029 4157.00 1.70 95.000 161.50
0021 0021 4044.01 3,730.00 1.000 3,730.00 REINFORCING STEEL FOR COLLARS LB 95.000 161.50
PREPARATION OF STRUCTURE EACH 1.000 3,730.00 95.000 161.50
AT STATION 215490 1.000 3,730.00 0.000 0.00
0.000 000 0030 0030 4360.24 410.00 2.000 820.00
0022 0022 4044.02 3,730.00 1.000 3,730.00 24" METAL FLARED-END SECTION EACH 2.000 820.00
PREPARATION OF STRUCTURE EACH 1.000 3,730.00 2.000 820.00
AT STATION 250470 1.000 3,730.00 0.000 0.00
0.000 0.00 0031 0031 4360.36 804.00 1.000 804.00
0023 0023 4044.03 2,355.00 1.000 2,355.00 36" METAL FLARED-END SECTION EACH 1.000 804.00
PREPARATION OF STRUCTURE EACH 1.000 2,355.00 1.000 804.00
AT STA 268+00 1.000 2,355.00 0.000 0.00
0.000 0.00  0o32 0032 4360.42 939.00 1.000 939.00
0024 0024 4050.01 9.00 421.000 3,789.00 42" METAL FLARED-END SECTION EACH 1.000 939.00
EXCAVATION FOR PIPE, PIPE-ARCH cy 421.000 3,789.00 1.000 939.00
CULVERTS, AND HEADWALLS 421.000 3,789.00 0.000 0.00
0.000 000 0033 0033 4360.48 1,035.00 2.000 2,070.00
48" METAL FLARED-END SECTION EACH 2.000 2,070.00
2.000 2,070.00
0.000 0.00
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Contract ID: 3891 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 3891 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0014 Pay Period End Date: 09.17.2016 Est Number: 0014 Pay Period End Date: 09.17.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0034 0034 4360.54 1,112.00 2.000 2,224.00 0043 0043 P300.24 54.00 16.000 864.00
54" METAL FLARED-END SECTION EACH 2.000 2,224.00 24" CULVERT PIPE, TYPE 3,4 OR 5 LF 16.000 864.00
2.000 2,224.00 16.000 864.00
0.000 0.00 0.000 0.00
0035 0035 4360.60 1,218.00 1.000 1,218.00 0044 0044 P300.36 68.00 16.000 1,088.00
60" METAL FLARED-END SECTION EACH 1.000 1,218.00 36" CULVERT PIPE, TYPE 3,4 OR 5 LF 16.000 1,088.00
1.000 1,218.00 16.000 1,088.00
0.000 0.00 0.000 0.00
0036 0036 4460.60 3,806.00 2.000 7,612.00 0045 0045 P300.42 94.00 14.000 1,316.00
60" CONCRETE FLARED-END SECTION EACH 2.000 7,612.00 42" CULVERT PIPE, TYPE 3,4 OR 5 LF 14.000 1,316.00
2.000 7,612.00 14.000 1,316.00
0.000 0.00 0.000 0.00
0037 0037 4670.05 192.00 34.000 6,528.00 0046 0046 P300.48 102.00 54.000 5,508.00
CULVERT SANDFILL CY 34.000 6,528.00 48" CULVERT PIPE, TYPE 3,4 OR 5 LF 54.000 5,508.00
42.000 8,064.00 54.000 5,508.00
0.000 0.00 0.000 0.00
0038 0038 4880.60 1,049.00 56.000 58,744.00 0047 0047 P300.54 107.00 32.000 3,424.00
JACKING 60" CULVERT PIPE, TYPE 2 CLASS IV LF 56.000 58,744.00 54" CULVERT PIPE, TYPE 3,4 OR 5 LF 32.000 3,424.00
56.000 58,744.00 32.000 3,424.00
0.000 0.00 0.000 0.00
0039 0039 8010.03 82.00 39.090 3,205.38 0048 0048 P300.60 142.00 22.000 3,124.00
CRUSHED ROCK FOR BASE COURSE CY 39.090 3,205.38 60" CULVERT PIPE, TYPE 3,4 OR 5 LF 22.000 3,124.00
39.083 3,204.81 22.000 3,124.00
0.000 0.00 0.000 0.00
0040 0040 P120.36 123.00 172.000 21,156.00 4001 4001 3970.10 3,305.74 0.000 0.00
36" CULVERT PIPE, TYPE 2 LF 172.000 21,156.00 MATERIALS LS 1.000 3,305.74
172.000 21,156.00 Granular for CMP embedment 1.000 3,305.74
0.000 0.00 0.000 0.00
0041 0041 P120.60 258.00 37.000 9,546.00 4002 4002 4024.50 950.25 0.000 0.00
60" CULVERT PIPE, TYPE 2 LF 37.000 9,546.00 CONCRETE SPLASH BASIN EACH 1.000 950.25
37.000 9,546.00 219474 76 fi 1t 1.000 950.25
0.000 0.00 0.000 0.00
0042 0042 P128.60 208.00 56.000 11,648.00 GROUP 4 CULVERTS Contracted 244,154.18
60" CULVERT PIPE, TYPE 2 CLASS IV LF 56.000 11,648.00 Current 248 410.17
56.000 11,648.00 In place 249,945.61
0.000 0.00 This Estimate 3.72
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Contract ID: 3891 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 3891 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0014 Pay Period End Date: 09.17.2016 Est Number: 0014 Pay Period End Date: 09.17.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4A CULVERT AT STATION 345+36 -- TWI GROUP 5 SEEDING
0049 0049 0030.40 4,000.00 1.000 4,000.00 0056 0056 0030.50 1,200.00 1.000 1,200.00
MOBILIZATION LS 1.000 4,000.00 MOBILIZATION LS 1.000 1,200.00
1.000 4,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0050 0050 4044.00 7,900.00 1.000 7,900.00 0057 0057 L001.01 650.00 5.000 3,250.00
PREPARATION OF STRUCTURE EACH 1.000 7,900.00 SEEDING, TYPE A ACRE 5.000 3,250.00
1.000 7,900.00 0.000 0.00
0.000 0.00 0.000 0.00
0051 0051 4051.01 49.00 11.000 539.00 0058 0058 L001.02 600.00 15.000 9,000.00
EXCAVATION FOR BOX CULVERTS cY 11.000 539.00 SEEDING, TYPE B ACRE 15.000 9,000.00
11.000 539.00 0.000 0.00
0.000 0.00 0.000 0.00
0052 0052 4101.06 1,065.00 17.200 18,318.00 0059 0059 L032.75 180.00 45.000 8,100.00
CLASS 47B-3000 CONCRETE FOR BOX cY 17.200 18,318.00 MULCH TON 45.000 8,100.00
CULVERT 17.200 18,318.00 0.000 0.00
0.000 0.00 0.000 0.00
0053 0053 4151.00 1.50 944.000 1,416.00 GROUP 5 SEEDING Contracted 21,550.00
REINFORCING STEEL FOR BOX CULVERT LB 944.000 1,416.00 Current 21.550.00
944.000 1,416.00 In place 0.00
0.000 0.00 This Estimate 0.00
0054 0054 6310.00 37.00 358.000 13,246.00 GROUP 7 GUARDRAIL
STEEL SHEET PILING SF 358.000 13,246.00 0060 0060 0030.70 22,000.00 1.000 22,000.00
375.900 13,908.30  MOBILIZATION LS 1.000 22,000.00
0.000 0.00 0.000 0.00
0055 0055 8010.03 81.80 8.190 669.94 0.000 0.00
CRUSHED ROCK FOR BASE COURSE CY 8.190 669.94 0061 0061 7015.00 24.50 5,196.000 127,302.00
8.190 669.94 CABLE GUARDRAIL LF 5,196.000 127,302.00
0.000 0.00 0.000 0.00
GROUP 4A CULVERT AT STATION 345+36 - TWI Contracted 46,088.94 0.000 0.00
Current 46,088.94
In place 46,751.24

This Estimate

0.00
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Contract ID: 3891 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 3891 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0014 Pay Period End Date: 09.17.2016 Est Number: 0014 Pay Period End Date: 09.17.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0062 0062 7023.00 2,500.00 14.000 35,000.00 0069 0068 8022.20 152 36,070.000 54,826.40
TERMINAL ANCHORAGE SECTIONS EACH 14.000 35,000.00 HYDRATED LIME/WARM MIX ASPHALT EACH 36,070.000 54,826.40
0.000 0.00 34,127.290 51,873.48
0.000 0.00 22,728.920 34,547.96
GROUP 7 GUARDRAIL Contracted 184,302.00 0070 0087 9002.10 34.28 500.000 17,140.00
Current 184.302.00 ASPHALTIC CONCRETE FOR STATE TON 500.000 17,140.00
In place 000 MAINTENANCE PATCHING, TYPE SPR 1,081.670 37.079.65
This Estimate 0.00 633.880 21,729.41
GROUP 9 BITUMINOUS 0071 0069 9005.75 3428  35270.000  1,209,055.60
0063 0063 0002.55 8.50 1,251.000 10,633.50  ASPHALTIC CONCRETE, TYPE SPR TON 35,270.000  1,209,055.60
OVERLAY BROKEN LINES STA 1,251.000 10,633.50 34,060.740  1,167,910.69
1,358.671 11,548.71 22,697.770 778,079.56
478.490 4.067.17 0072 0070 9009.00 4.00 6,606.000 26,424.00
0064 0064 0002.60 8.50 2,502.000 21,267.00 PLACEMENT OF ASPHALTIC CONCRETE FOR 3% 6,606.000 26,424.00
OVERLAY SOLID LINES STA 2,502.000 21,267.00 DRIVEWAYS AND INTERSECTIONS 362.750 1,451.00
2,558.467 21,746.97 362.750 1,451.00
1,217.330 10.347.31 5973 oo71 9010.50 44.28 800.000 35,424.00
0065 0065 0030.90 155,000.00 1.000 155,000.00  ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 800.000 35,424.00
MOBILIZATION LS 1.000 155,000.00 SPR 57.550 2,548.31
1.000 155,000.00 31.150 1,379.32
1.000 155,000.00 4074 gogs 9020.95 585.00 17.000 9,945.00
0066 0066 2001.00 30.50 140.000 4,270.00  PERFORMANCE GRADED BINDER (64-34) FOR TON 17.000 9,945.00
GRAVEL SURFACE COURSE cy 140.000 4,270.00 STATE MAINTENANCE PATCHING 28.419 16,625.12
25.355 773.33 18.379 10,751.72
0.000 0.00
0075 0072 9021.13 585.00 1,226.380 717,432.30
0067 0067 2021.00 50.00 11.000 550.00  pERFORMANCE GRADED BINDER (64-34) TON 1,226.380 717,432.30
MAILBOX POST EACH 11.000 550.00 981.931 574,429.64
0.000 0.00 729.660 426,851.10
0.000 0.00
0076 0073 9034.00 450 717.000 3,226.50
0068 0086 8022.15 1.52 500.000 760.00  pREPARATION OF INTERSECTIONS AND SY 717.000 3,226.50
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 500.000 760.00 DRIVEWAYS 646.500 2.909.25
STATE MAINTENANCE PATCHING 1,081.670 1.644.14 646,500 2.909.25
633.880 963.50
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Contract ID: 3891 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 3891 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0014 Pay Period End Date: 09.17.2016 Est Number: 0014 Pay Period End Date: 09.17.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0077 0074 9053.00 2.00  27,050.000 54,100.00 0086 0083 9188.50 30.00 3,800.000 114,000.00
TACK COAT GAL 27,050.000 54,100.00 SURFACING UNDER GUARDRAIL SY 3,800.000 114,000.00
32,240.000 64,480.00 2,130.666 63,919.98
19,940.000 39,880.00 2,130.666 63,919.98
0078 0075 9111.00 29.42 210.000 6,178.20 0087 0089 9300.37 1.00 850.000 850.00
WATER MGAL 210.000 6,178.20  RAP INCENTIVE PAYMENT FOR STATE EACH 850.000 850.00
0.000 0.00 MAINTENANCE PATCHING 2,444,570 2,444.57
0.000 0.00 2,444,570 2,444.57
0079 0076 9170.00 70.98 820.192 58,217.23 0088 0084 9300.38 1.00  61,319.000 61,319.00
EARTH SHOULDER CONSTRUCTION STA 820.192 58,217.23  RAP INCENTIVE PAYMENT EACH 61,319.000 61,319.00
0.000 0.00 69,619.670 69,619.67
0.000 0.00 69,619.670 69,619.67
0080 0077 9173.15 50.00 820.620 41,031.00 0089 0085 9300.52 4,000.00 1.000 4,000.00
TRENCHED WIDENING STA 820.620 41,031.00  ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 4,000.00
787.086 39,354.30 /D 0.500 2,000.00
332.176 16,608.80 0.500 2,000.00
0081 0078 9173.20 7:50 151.000 113250 ~poup 9 BITUMINOUS Contracted 2,826,153.84
SUBGRADE PREPARATION SY 151.000 1,132.50 Current 2.826.153.84
72.371 542.78 In place 2,513,363.52
72371 542.78 This Estimate 1,689,076.54
0082 0079 9179.23 440.00 379.110 166,808.40 GROUP 10 GENERAL ITEMS
COLD MILLING, CLASS 3 STA 379.110 16680840 (090 0090 0001.08 0.50  15.000.000 7.500.00
378.949 166,737.56  BARRICADE, TYPE II BDAY 15,000.000 7,500.00
103.132 45,378.08 4,.297.000 2.148.50
0083 0080 9179.35 5.00 5,749.000 28,745.00 1,843.000 921.50
COLD MILLING, CLASS 5 SY 5,749.000 2874500 (091 ool 0001.10 200 2,008,000 4.016.00
6.975.177 3487589 BARRICADE, TYPE Il BDAY 2,008.000 4,016.00
0.000 0.00 5,017.000 10,034.00
0084 0081 9179.43 560.00 39.236 21,972.16 616.000 1,232.00
COLD MILLING, CLASS 3 STA 39.236 2197216 5090 0092 000175 1.00 1.260.000 1.260.00
TYPE A 39.398 22,062.88  TEMPORARY SIGN DAY EACH 1,260.000 1,260.00
1.081 605.36 850.000 850.00
0085 0082 9179.63 155.00 11.910 1,846.05 482.000 482.00
COLD MILLING, CLASS 3 STA 11.910 1,846.05
YPEB 11.520 1,785.60
0.000 0.00
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Contract ID: 3891 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 3891 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0014 Pay Period End Date: 09.17.2016 Est Number: 0014 Pay Period End Date: 09.17.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0093 0093 0001.90 0.75 18,881.000 14,160.75 0102 0102 9110.07 75.00 100.000 7,500.00
SIGN DAY EACH 18,881.000 14,160.75 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 100.000 7,500.00
7,562.000 5,671.50 2.500 187.50
2,354.000 1,765.50 0.000 0.00
0094 0094 0003.10 250.00 180.000 45,000.00 0103 0103 9110.27 50.00 50.000 2,500.00
FLAGGING DAY 180.000 45,000.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 50.000 2,500.00
127.500 31.875.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
47.500 11,875.00 0.000 0.00
0095 0095 0003.20 350.00 75.000 26,250.00 0104 0104 L022.75 5.00 1,000.000 5,000.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 75.000 26,250.00 TEMPORARY SILT CHECK LF 1,000.000 5,000.00
41.500 14,525.00 16.000 80.00
19.500 6,825.00 0.000 0.00
0096 0096 0010.04 1,500.00 1.000 1,500.00 0105 0105 L022.90 4.00 1,500.000 6,000.00
FIELD OFFICE EACH 1.000 1,500.00 TEMPORARY SILT FENCE LF 1,500.000 6,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0097 0097 0020.00 2.00 1,000.000 2,000.00 0106 0106 L022.92 3.00 300.000 900.00
TRAINING HOUR 1,000.000 2,000.00 TEMPORARY EARTH CHECK LF 300.000 900.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0098 0098 0030.00 10,000.00 1.000 10,000.00 0107 0107 L032.70 500.00 6.000 3,000.00
MOBILIZATION LS 1.000 10,000.00 TEMPORARY MULCH TON 6.000 3,000.00
1.000 10,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0099 0099 9110.01 50.00 100.000 5,000.00 0108 0108 L860.24 2,000.00 7.000 14,000.00
RENTAL OF LOADER, FULLY OPERATED HOUR 100.000 5,000.00 STORM EVENT RESTORATION - INCENTIVE EACH 7.000 14,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0100 0100 9110.02 50.00 50.000 2,500.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00
OPERATED 0.000 0.00
0.000 0.00
0101 0101 9110.03 50.00 100.000 5,000.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 100.000 5,000.00
0.000 0.00
0.000 0.00




Nebraska Department of Roads Date: 09.28.2016

Estimate Summary to Contractor Page: 9of 14

Contract ID: 3891 Vendor ID: 0083 WERNER CONSTRUCTION, INC.

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 3891

Date: 09.28.2016
Page: 9of 14

Vendor ID: 0083 WERNER CONSTRUCTION, INC.

Est Number: 0014 Pay Period End Date: 09.17.2016 Est Number: 0014 Pay Period End Date: 09.17.2016
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prps| Proj ; materials
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
0109 0109 L860.50 5,000.00 1.000 5,000.00 4101.06 ‘CLASS 47B-3000 CONCRETE FOR BOX CULVERT
ENVIRONMENTAL COMMITMENTS - LS 1.000 5,000.00 )
' Project 31891 000
CONTRACTOR COMPLIANCE 0.500 2,500.00
0.000 0.00 Prpsl Line Nbr 0026 Proj Line Nbr
GROUP 10 GENERAL ITEMS Contracted 168,086.75 EstNbr_Adjustment Type Adj Qty Adj Amt Invoice Nbr
Current 168,086.75 Stkpl Nbr 1
In place 77,871.50 0004  S.P. Initial Payment 491.00 3,152.74 216991
This Estimate 23,101.00 . -
Sheet pile for turndown- subsidiary
Totals for contract Contracted 3,762,470.13 g 2 653.38 216991
Current 3,766,726.12 0006  S.P. Adjustment -413.23095 ,633.
In place 3,121,854.70 Sheet pile for turndown- subsidiary
This Estimate 1,713,970.85 0007 S.P. Adjustment -35.11693 -225.49 216991
Sheet pile for turndown- subsidiary
0014  S.P. Closure -42.65212 -273.87 216991
Sheet pile for turndown- subsidiary
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0026: 0.00 $0.00
Prpsl Line Nbr 0052 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0004  S.P.Initial Payment 4.00 286.60 327990
wire mesh
0007  S.P. Adjustment -3.956 -283.45 327990
wire mesh
Total for stockpile nbr 1: 0.044 $3.15
Total for proposal line nbr 0052: 0.044 $3.15
Total for item code 4101.06: 0.044 $3.15
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Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Pay Period End Date: 09.17.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

El151,00 REINFORCING STEEL FOR BOX CULVERT

| 4151.00 REINFORCING STEEL FOR BOX CULVERT

Project 31891 000

Project 31891 000

Prpsl Line Nbr 0028 Proj Line Nbr Prpsl Line Nbr 0053 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 2
0004  S.P. Initial Payment 463.00 273.17 327990 0004  S.P. Initial Payment 404.00 238.36 327990
na na
0006  S.P.Adjustment -463.00 -273.17 327990 0007  S.P.Adjustment -404.00 -238.36 327990
na na
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 2: 0.00 $0.00
Stkpl Nbr 2 Total for proposal line nbr 0053: 0.00 $0.00
0004 S.P. Initial Payment 1,007.00 594.13 327990 Total for item code 4151.00: 0.00 $0.00
na ltem Cd |ltem Desc
0006 S.P. Adjustment -1,007.00 -594.13 327990 4360.36 36" METAL FLARED-END SECTION
na Project 31891 000
Total for stockpile nbr 2: 0.00 $0.00 Prps! Line Nbr 0031 Proj Line Nbr
Stkpl Nbr 3 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
0004 S.P. Initial Payment 130.00 76.70 327990
na Stkpl Nbr 1
0006  S.P.Adjustment -130.00 -76.70 327990 0004  S.P. Initial Payment 1.00 424.00 217528
na na
Total for stockpile nbr 3: 0.00 $0.00 0007 S.P. Adjustment -1.00 -424.00 217528
Total for proposal line nbr 0028: 0.00 $0.00 na
Prpsi Line Nbr 0053 Proj Line Nbr Total for stockpile nbr 1: 0.00 $0.00
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total for proposal line nbr 0031: 0.00 $0.00
Total for item code 4360.36: 0.00 $0.00
Stkpl Nbr 1
0004 S.P. Initial Payment 529.00 312.11 327990
na
0007 S.P. Adjustment -529.00 -312.11 327990
na
Total for stockpile nbr 1: 0.00 $0.00
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3891 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

El360,48 48" METAL FLARED-END SECTION

Project 31891 000

Prpsl Line Nbr 0033 Proj Line Nbr

6310.00 STEEL SHEET PILING

Project

31891 000

Prpsl Line Nbr 0054 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0004  S.P. Initial Payment 1.00 635.00 217528 0004  S.P. Initial Payment 358.00 1,037.66 216991
na na
0008  S.P. Adjustment -1.00 -635.00 217528 0007  S.P. Adjustment -358.00 -1,037.66 216991
na na
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0033: 0.00 $0.00 Total for proposal line nbr 0054: 0.00 $0.00
Total for item code 4360.48: 0.00 $0.00 Total for item code 6310.00: 0.00 $0.00
ltemCd |ltem Desc ltem Cd |ltem Desc
H360'54 54" METAL FLARED-END SECTION | 7015.00 CABLE GUARDRAIL
Project 31891 000 Project 31891 000
Prpsl Line Nbr 0034 Proj Line Nbr Prpsl Line Nbr 0061 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0004  S.P. Initial Payment 2.00 408.00 217528 0011  S.P. Initial Payment 5,196.00 46,764.00 5852
na BuyAmericaCertPS
0007 S.P. Adjustment -1.00 -204.00 217528 Total for stockpile nbr 1: 5,196.00 $46,764.00
na Total for proposal line nbr 0061: 5,196.00 $46,764.00
0008  S.P.Adjustment -1.00 -204.00 217528 Total for item code 7015.00: 5,196.00 $46,764.00
na
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0034: 0.00 $0.00
Total for item code 4360.54: 0.00 $0.00
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\Item Cd Hltem Desc \

7023.00 TERMINAL ANCHORAGE SECTIONS

Project 31891 000

P300.36 = 36" CULVERT PIPE, TYPE 3,4 OR 5

Project 31891 000

Prpsl Line Nbr 0062 Proj Line Nbr Prpsl Line Nbr 0044 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0011 S.P. Initial Payment 14.00 2,023.98 5852 0004 S.P. Initial Payment 15.00 435.00 217528
BuyAmericaCertPS na
Total for stockpile nbr 1: 14.00 $2,023.98 0007 S.P. Adjustment -15.00 -435.00 217528
Total for proposal line nbr 0062: 14.00 $2,023.98 na
Total for item code 7023.00: 14.00 $2,023.98 Total for stockpile nbr 1: 0.00 $0.00
\Item cd H'tem Desc \ Total for proposal line nbr 0044: 0.00 $0.00
P300.24 224" CULVERT PIPE, TYPE 34 OR 5 | Total for item code P300.36: 0.00 $0.00
Project 31891 000 ltemCd | Item Desc |
‘ . P300.48 = 48" CULVERT PIPE, TYPE 3,4 OR 5
Prpsl Line Nbr 0043 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Project 31891 000
Stkpl Nbr 1 Prpsl Line Nbr 0046 Proj Line Nbr
0004 S.P. Initial Payment 14.50 275,50 217528 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
na Stkpl Nbr 1
0006  S.P. Adjustment -14.50 -275.50 217528 0004  S.P. Initial Payment 20.00 936.00 217528
na na
Total for stockpile nbr 1: 0.00 $0.00 0008  S.P. Adjustment -20.00 -936.00 217528
Total for proposal line nbr 0043: 0.00 $0.00 na
Total for item code P300.24: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0046: 0.00 $0.00
Total for item code P300.48: 0.00 $0.00
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P300.54 54" CULVERT PIPE, TYPE 3,4 OR 5

Project 31891 000

P300.60 = 60" CULVERT PIPE, TYPE 3,4 OR 5

Project 31891 000

Prpsl Line Nbr 0047 Proj Line Nbr Prpsl Line Nbr 0048 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0004  S.P.Initial Payment 17.00 867.00 217528 0006  S.P.Adjustment -18.00 -1,348.92 217528
na na
0004  S.P. Initial Payment 9.00 459.00 217528 Total for stockpile nbr 1: 0.00 $0.00
na Total for proposal line nbr 0048: 0.00 $0.00
0007  S.P.Adjustment -17.00 -867.00 217528 Total for item code P300.60: 0.00 $0.00
na Total remaining for contract: $48,791.13
0007  S.P. Adjustment -3.00 -153.00 217528
na
0008 S.P. Adjustment -6.00 -306.00 217528
na
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0047: 0.00 $0.00
Total for item code P300.54: 0.00 $0.00
\Item Cd Hltem Desc \
P300.60 \60" CULVERT PIPE, TYPE 3,4 OR 5
Project 31891 000
Prpsl Line Nbr 0048 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0004 S.P. Initial Payment 18.00 1,348.92 217528

na






